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LGA - LaGuardia Airport (Activities)
LGA 22 ALSF Rehabilitation 12/07/2009 - 11/14/2012

Project Initiative Description Status Start Finish

Port Authority TAA Process
(Substation) Contract 1 Port Authority Design Review

Received formal comments on
TAA from PANYNJ on April 4,
2011. Obtaining PE seals on
pre-fab facility per PANYNJ
TAA Rider "B".

12/07/2009
A 04/11/2011 

Plant Construction (Substation)
Contract 1 Construct substation

Substation plans submitted to
Parson for PE Seals and was
delivered to PA by COB Sept.
30, 2011. PA agreed to work
with FAA on the required R/W
shutdown. Other Transactional
Agreement for ductbank will be
finalized Nov. 30, 2011.

11/01/2012 05/11/2012 

Port Authority TAA Process
(Pier and ALSF-1) Contract 2 Port Authority Design Review TAA process for contract 2 has

not been initiated. 11/01/2012 02/01/2012 

Plant Construction (ALSF-1)
Contract 2

During this phase of
construction the current ALSF
will be converted to a SSALR.

Approach Light system outage
from Aug. 2012 - Oct. 2012, SA
CAT II NA. ALSF converted to
SSALR, approximately April
2012.

04/27/2012 10/26/2012 

Declare Service Available     11/14/2012 

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented
prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For
actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs). 

http://www.naco.faa.gov/d-tpp/1111/00289AD.pdf

